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 SWAB Approved Drainage Assistance Program Sites 

Project Name Council District Status 

Abercarn Way 6366 1 Project Complete 

Abercarn Way 6367 1 Project Complete 

Falkland Ct 6217 1 Project Complete - Work within the ROW 

Iverleigh Cir 6004 1 Project Complete 

Royston Ct 404 1 Owner Elected Not to Participate in the Program 

Derose Dr 415 1 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Daytona Dr 4005/4007 1 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

   

Project Name Council District Status 

Appomattox Ct. / Ames St. 2 Not Eligible 

Forest Hills Dr & Mulberry St 2 Project Complete - Work within the ROW 

Rolling Hill Rd 2357 2 Project Complete 

Varrene Dr 3224 2 Located in Prioritized sub-basin being studied through WS Master Plan 

Wright St 316 2 Project Complete 

Coffman St 2218 2 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

   

Project Name Council District Status 

Greyfield Rd 6318 3 Project Complete 

Halifax Dr 405 3 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Halifax Dr 406 3 Project Complete 

Halifax Dr 508 3 Owner Elected Not to Participate in the Program 

McArthur Rd 1008 3 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

McLamb Dr 703 3 Project Complete 
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Thamesford Rd 3497, 3495 3 Owner Elected Not to Participate in the Program 

Vesper Ln 1147 3 Owner Elected Not to Participate in the Program 

Vesper Ln 1153  3 Owner Elected Not to Participate in the Program 

   

Project Name Council District Status 

Bridgeman Dr 7517 4 Owner Elected Not to Participate in the Program 

Dandridge Dr 910 4 Owner Elected Not to Participate in the Program 

Paxton Dr 7505 4 Project Complete - Work within the ROW 

Sarazen Dr 710 4 Not Eligible 

   

Project Name Council District Status 

Argyll Rd 502 5 Under Construction 

Ashbrook Rd 7561 5 Located in Prioritized sub-basin being studied through WS Master Plan 

Barber Ave. 1624 5 Not Eligible 

Birch Rd 5310 5 Project Complete - Work within the ROW 

Birch Rd 5310 5 Project Complete - Work within the ROW 

Greycliff Dr 6330 5 Project Complete - CCTV showed no damage to pipe 

Marlborough Rd 5 Owner Elected Not to Participate in the Program 

Meadow Wood Rd 2235 5 Project Complete 

Wellons Dr 1722 5 Project Complete - Work within City Easement 

Nato Rd 3412 5 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Pine Valley Loop 1436 5 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Gunston Ct 2310 5 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

   

Project Name Council District Status 

Arapahoe Ct 5595 6 Owner Elected Not to Participate in the Program 
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Lake Trail Dr 6013 6 Project Complete 

Lakehaven Dr 6199 6 Owner Elected Not to Participate in the Program 

Lakehurst Dr 4913 6 Owner Elected Not to Participate in the Program 

Natchez Loop 1719 6 Project Complete 

Oakview Dr & Coleridge Dr 6 Project Complete - Work within the ROW 

Quietwood Place 5554 6 Project Complete 

Shagbark Rd 5214 6 Not Eligible 

Stanton St 2253 6 Owner Elected Not to Participate in the Program 

Paisley Ave 1834 6 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Westbranch Dr 5650 6 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Rolling Meadows Ln 6400 6 Project Complete 

   

Project Name Council District Status 

Gooden Dr 9708 7 Project Complete - CCTV showed no damage to pipe 

Kimbrook Dr 6105 7 Project Complete 

Leona Ave 118 7 Project Complete 

Patrick Dr 1223 7 Project Complete 

Quailwood Dr 1125 7 Project Complete - Work within the ROW 

Rembrandt Dr 741-743 7 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Saltwell Place 1330 7 Project Complete 

   

Project Name Council District Status 

Brookshire St 6607 8 Project Complete 

Newland Cir 6717 8 Project Complete - Work within City property 

Butterwood Cir 1224 8 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 
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Project Name Council District Status 

Murray Fork Dr 308 9 Project Complete 

Ryan St 7421 - 74172 9 Not Eligible 

Waters Edge Drive 5831 9 Project Complete 

Waxhaw Drive 218 9 Owner Elected Not to Participate in the Program 

Livermore Dr 261 9 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Murray Fork 255 9 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 

Shelby Cir 7206 9 In Progress by City Staff (Engineering, Survey, Legal, Real Estate, Other) 
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Completed Stormwater Capital Improvement Projects 

# Project Name Year Council District Cost 

40 Anson Pond Culvert 2012 1 $322,791.35  

53 Carroll Ave Spot Repair 2017 1 $54,263.42  

80 Shoreline Dr Culvert 2019 1 $830,504.43  

81 Liberty Hills Subdivision Drainage 2019 1 $740,969.79  

82 Shadowcroft Rd Culvert Repair 2019 1 $940,818.00  

84 Rampart Dr Spot Repair 2020 1 $40,000.00  

     

# Project Name Year Council District Cost 

1 Camden Rd & Woodsdale Drainage 2009 2  - 

2 Currie St & Ellis St Drainage 2009 2  - 

3 Eutaw Shopping Center Repair 2009 2  - 

5 Hillside Ave Spot Repair 2009 2  - 

10 Filter Plant Dr Drainage 2009 2  - 

11 Hyde Place 2009 2  - 

17 Murchison Rd & Cumberland St Drainage 2010 2  - 

21 Chicago Dr Pipe Replacement 2010 2  - 

22 Coffman St Storm Drainage 2010 2  - 

26 Lyon Rd & Rogers Dr Drainage 2011 2 $150,006.05  

28 Norwood/Ancon Drainage 2011 2 $67,421.31  

50 Lyon Rd Spot Repair 2016 2 $34,187.20  

58 Ijams Rd Spot Repair 2017 2 $2,198.00  

60 North St Spot Repair 2017 2 $158,108.00  

61 Person St Innovative Drainage 2017 2 $581,813.20  

63 Chester Cir Spot Repair 2018 2 $6,210.16  

71 Emergency Repair at McGilvary St 2018 2 $247,108.21  

72 Market House Square Drainage 2018 2 $254,074.83  

73 N Cool Spring St Bridge Repair 2018 2 $2,366,028.00  

75 Forest Lake Spot Repair 2019 2 $182,049.00  

79 Spruce St Phase II Drainage 2019 2 $509,881.01  

85 Rankin St Spot Repair 2020 2 $261,000.00  

     

# Project Name Year Council District Cost 

8 Galloway Dr Drainage 2009 3  - 

9 Braddock Dr Drainage 2009 3  - 

13 Swainey Ave Drainage 2010 3  - 
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25 Lancaster Road 2010 3  - 

33 Cottonade Drainage 2012 3 $471,676.50  

59 Landau Rd Spot Repair 2017 3 $75,871.15  

     

# Project Name Year Council District Cost 

27 Summerhill Drainage 2011 4 $1,053,818.02  

29 Godfrey Outfall Phase I Drainage 2012 4 $192,706.02  

31 Seabrook Drainage Phase I Drainage 2012 4 $375,440.59  

34 Annexation 8 Drainage 2012 4 $133,293.63  

46 Seabrook Drainage Phase II 2013 4 $65,365.90  

55 Dandridge Dr Spot Repair 2017 4 $11,376.44  

56 Delliert Ct Spot Repair 2017 4 $17,212.83  

65 Rock Canyon Dr Spot Repair 2018 4 $16,185.56  

66 Bonnie Doone West Drainage 2018 4 $527,394.01  

68 Bonnie Doone Area 12 Drainage 2018 4 $127,894.53  

69 Godfrey Outfall Phase II Drainage 2018 4 $689,623.27  

78 Yadkin Rd Drainage 2019 4 $4,093,744.52  

     

# Project Name Year Council District Cost 

12 Skye Drive 2010 5  - 

18 Redwood Dr & Boros Dr Drainage 2010 5  - 

20 Stonebrook Outfall Improvements 2010 5  - 

23 E Park Dr Gabions & Renovation 2010 5  - 

30 Lockwood & Ravenhill Drainage 2012 5 $216,454.01  

32 Lafayette Village Drainage 2012 5 $2,359,199.47  

41 Raeford Faison Drainage System 2012 5 $836,024.53  

44 McNeill Circle Drainage 2013 5 $1,917,162.11  

45 North Edgewater Dr Drainage 2013 5 $51,909.03  

47 Murray Hill Rd Culvert 2013 5 $574,043.67  

52 Buckhead Kingsford Drainage 2016 5 $1,726,841.01  

57 Friendly Rd Spot Repair 2017 5 $6,740.11  

64 Devane St Spot Repair 2018 5 $17,765.35  

67 Coventry Rd Culvert Stream Imp. 2018 5 $1,385,306.29  

70 Ferncreek Norwood Drainage 2018 5 $88,114.48  

76 Martindale Dr Spot Repair 2019 5 $101,535.00  

83 Mirror Lake Dam Repair 2020 5 $5,238,861.00  

     

# Project Name Year Council District Cost 

36 Annexation 10 West Drainage 2012 6 $464,015.29  
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37 Annexation 11 Rutherglen/Rhemish 
Drainage 

2012 6 $93,872.44  

39 Annexation 13 Drainage 2012 6 $383,247.22  

48 Annexation Area 12 Drainage 2014 6 $564,335.63  

49 Annexation Area 14 Drainage 2014 6 $313,852.87  

51 Talus Rd Spot Repair 2016 6 $63,782.00  

74 Blackfriars Spot Repair 2019 6 $2,019.00  

     

# Project Name Year Council District Cost 

4 Greenock Ave Drainage 2009 7  - 

7 Conaway Dr Drainage 2009 7  - 

14 Conestoga Dr Drainage 2010 7  - 

15 Little Dr Drainage 2010 7  - 

16 Media Dr Drainage 2010 7  - 

19 Remington Rd Drainage 2010 7  - 

35 Annexation 10 East Drainage 2012 7 $674,559.05  

38 Annexation 11 South Arran Hills/Park 
Drainage 

2012 7 $180,249.92  

77 Norton Dr Spot Repair 2019 7 $106,453.00  

86 Carnsmore Spot Repair 2021 7 $145,000.00  

     

# Project Name Year Council District Cost 

6 Kerrow Rd Hoke Loop Drainage 2009 8 -  

43 James Creek at Trayburn Drainage 2012 8 $49,755.77  

     

# Project Name Year Council District Cost 

24 Laguna Drive 2010 9   

42 Montclair Drainage System 2012 9 $257,980.67  

54 Cheshire Ct Spot Repair 2017 9 $42,859.00  

62 Offing Dr Drainage 2017 9 $938,323.00  

 



 
 

 

Active Stormwater Projects 

# Project Name Funding Source Council District Cost 

1A Cross Creek Embankment Failure FEMA 2 $7,457,679  

2A Spruce St Phase 3 Stormwater Utility 2 $341,000  

3A North St Drainage Improvements Stormwater Utility 2 $3,860,000  

4A Neville St Drainage Improvements FEMA & 
Stormwater Utility 

2 $1,673,000  

5A Greenock Ave FEMA 6 $900,000  

6A Devonwood Lower Dam FEMA 9 $3,279,200  

7A Bragg Blvd Flea Market NRCS 9 $377,500  

8A Heritage Asst Living/First Presb Church NRCS 2 $1,120,000  

9A Beaver Law Firm NRCS 2 $930,500  

10A Lock's Creek Stream Assessment & Debris Removal NCDA&CS 2 $446,234  

11A Sunbury Dr Drainage Improvements Stormwater Utility 3 $3,602,000  

12A Ray Avenue Stormwater Utility 2 $733,200  

 

 








